Self-Determination Program Workgroup Timeline

. Financial . . . . .
Waiver Independent Setting Budget Orientation Participant
" Management .
Approval Facilitator Services Assessments Development Development Selection
Completed: Workgroup Target Workgroup Target -
June 6, 2018 Workgroup Target Workgroup Target Completion Date: Workgroup Target Completion Date:
Completion Date: Completion Date: 9/30/18 Completion Date: 9/30/18
8/6/18 8/6/18 8/6/18
Next Workgroup Next Workgroup
Next Workgroup Next Workgroup Target: TBD Next Workgroup LT e
Target: TBD Target: TBD Target: TBD
Next Workgroup
Issue Guidance Train-the-Trainer Target Date: 7/19/18
On the Clock as of
March 13, 2018 Issue Guidance Issue Guidance

Issue Guidance

Received Questions
from CMS and
Responded by May
1,2018

Anticipated Waiver
Approval June 11, 2018

A Service Coordinator
as Independent
Facilitator

Family Member as

Independent Facilitator

Independent

Faciliatator Training

Materials

Cash Flow for Provider
Payments

Vendorization

Assessment Tool

Finalize PowerPoint &

Templates Communication to

Selected Participants
IT Testing

Temporary Settings

Pilot the Presentation
for Feedback

Define Average Costs
Assessment Process

Initial Selection
Complete PowerPoint

& Associated Templates

User Training Disagreement Process

Representative Sample

for each Regional
Guidance Center

Finalize Program




